

2020 Census Timeline

Milestone	Date	Status
Deliver Project Operational plan version 1.0	May 2017	Done
Cabinet Memorandum seeking approval to conduct 2020 census	October 2017	Done
Establishment of the Census Office	August 2018	Done
Establishment of the Census Committees	August 2018	Done
Questionnaire adaptation	August 2018	Done
Pre-Test	16th November, 2018	Done
Launch of User Consultation on 2020 Census content	30th November, 2018	Done
Publicity	July 2018 - August 2020	Done
User Consultation	16th August - 30th September 2019	Done
National Pilot	16th August 2019	Done
Preparation of Base Maps	October 2017 - December 2018	Done
Training of Mappers, Pre-Test and Pilot	10th November - December 2018	Done
Field work: Mapping and listing	January - December 2019	
Second Pre-Test	March 2019	
2020 CENSUS DAY	16th August, 2020	
Census Evaluation	September 2020 - April 2021	
Dissemination of 2020 Census Summary Report	By November 30, 2020	
Analysis and Report writing	October 2020 - October 2021	
Dissemination of 2020 Census Reports	November 2020 - December 2021	